

**Resolution 20-043**

**RESOLUTION TO AUTHORIZE THE EXECUTION OF CHANGE ORDER 3 TO  
CONTRACT NUMBER 40, FINAL CLARIFIERS REPAIR PROJECT**

**WHEREAS**, the Rockaway Valley Regional Sewerage Authority (hereinafter the “Authority”) entered into Contract 40 for the Final Clarifiers Repair Project with Tomar Construction Services, Inc., 6 Spruce Meadows Drive, Monroe, New Jersey (hereinafter the “Contractor”); and

**WHEREAS**, certain additions to the contract tasks are required to be made, namely, Perimeter site lighting at the Final Clarifiers and Chlorine Contact Tank (CCT), as more specifically set forth in the attached correspondence, dated April 7, 2020 from Colin Ferguson, P.E., Principal Engineer, (Kleinfelder) to the Authority’s Manager of Engineering, Robert Bocchino, P.E.; and

**WHEREAS**, the changes referred to in the above referenced correspondence are formalized in the Contract Change Order No. 3, dated April 9, 2020, and reflect a total increase in contract value of \$11,228.61 or approximately 0.20% of the original contract award as follows, and no increase to the contract time of 637 days; and

| <i><b>Item #</b></i> | <i><b>Description</b></i>                        | <i><b>Cost</b></i> |
|----------------------|--|--------------------|
| 1                    | Excavation and Site Work                         | \$5,210.53         |
| 2                    | Electrical Work                                  | \$3,908.30         |
| 3                    | Manhole Coredrilling                             | \$1,089.00         |
| 4                    | Overhead Contractor’s Fee (per Contract 40 CA29) | \$1,020.78         |
|                      |  |                    |
|                      |  |                    |
| <b>TOTAL COST</b>    |  | <b>\$11,228.61</b> |

**WHEREAS**, the Authority has reviewed the Contract Change Order attached hereto and made a part hereof, and is satisfied that it meets the requirements of N.J.A.C. 5:30-11.3, and

**WHEREAS**, funds are available therefore from line item EIT 40.

**NOW, THEREFORE, BE IT RESOLVED** by the Rockaway Valley Regional Sewerage Authority as follows:

1. Subject to receipt of New Jersey Department of Environmental Protection approval, the Authority hereby approves Change Order No. 3 in the amount of \$11,228.61.

2. Upon receipt of New Jersey Department of Environmental Protection approval, the Executive Director is hereby authorized and directed to execute a Contract Change Order substantially in the form as that attached hereto, in the foregoing amount.

3. This Resolution shall take effect as provided by law.

### CERTIFICATION

I hereby certify that this Resolution was adopted at a meeting of the Rockaway Valley Regional Sewerage Authority held on April 9, 2020,

On motion of Commissioner Andes

Second by Commissioner Guadagno


And a Roll Call Vote as Follows:

Yeas: (7) Andes, Corbett, Guadagno, Isselin, Rossi, Schorno, Zuppa

Nays: (0)

Abstain: (0)

Absent: (3) Cegelka, Farrell, Recchia

  
Michael Guadagno  
Board Secretary