

Resolution 20-068

RESOLUTION TO AUTHORIZE THE EXECUTION OF CHANGE ORDER 1 TO CONTRACT NUMBER 35 – Rebid II, ROCKAWAY RIVER REGIONAL INTERCEPTOR BOONTON SECTION REPLACEMENT

WHEREAS, the Rockaway Valley Regional Sewerage Authority (hereinafter the “Authority”) entered into Contract 35 for the construction of the Rockaway River Regional Interceptor Boonton Section Replacement with Kulpeksa Land Imp Corp., 248 Franklin Avenue, Rockaway, New Jersey (hereinafter the “Contractor”); and

WHEREAS, certain deletions and additions to the contract tasks are required to be made, namely, modifications and changes required per field conditions, as well as, to ensure proper operation and maintenance of the final, installed system; and

WHEREAS, the Contract includes bypassing of flow, utilizing the extension of the existing siphon and utilizing existing bypass system located in the Monroe Street Pump Station, for the installation of a siphon outlet chamber, manhole and 140-feet of piping across Washington Avenue. Consequently, due to existing field conditions, as more specifically set forth in the attached correspondence dated August 10, 2020, from Pete Kocsik, Principal Engineer, (Mott MacDonald) to the Authority’s Executive Director, JoAnn Mondsini; and

WHEREAS, the changes referred to in the above referenced correspondence are formalized in the Contract Change Order No. 1, dated August 10, 2020, and inclusive of this Change Order, the cost of all Change Orders is \$109,871.79, which represents 8.988% of the original Contract cost, as follows:

CO # 1	Description	Cost
1	Line Item 10 a-c Credit	(\$145,000.00)
2	Bypass Pumping and associated appurtenances	\$238,195.34
3	Installation of Manhole in Canal Park	\$16,676.45
4	Non-Compensable time extension (45-days)	\$0
	Total Change Order Cost	\$109,871.79

WHEREAS, the Authority has reviewed the Contract Change Order attached hereto and made a part hereof, and is satisfied that it meets the requirements of N.J.A.C. 5:30-11.3, and

WHEREAS, funds are available therefore from line item 01-853-009.

NOW, THEREFORE, BE IT RESOLVED by the Rockaway Valley Regional Sewerage Authority as follows:

1. Subject to prior execution of Change Order No. 1 by Kulpeksa Land Imp. Corp. and Mott MacDonald, and subject to receipt of New Jersey Department of

Environmental Protection approval, the Authority hereby approves Change Order No. 1 in the amount of \$109,871.79 and the non-compensable time extension of the contract completion date by 45 days' time for the completion of the additional work set forth in Change Order No. 1.

2. Upon receipt of New Jersey Department of Environmental Protection approval, the Executive Director is hereby authorized and directed to execute a Contract Change Order substantially in the form as that attached hereto, in the foregoing amount.

3. This Resolution shall take effect as provided by law.

CERTIFICATION

I hereby certify that this Resolution was adopted at a meeting of the Rockaway Valley Regional Sewerage Authority held on August 13, 2020.

On motion of Commissioner Andes

Second by Commissioner Guadagno


And a Roll Call Vote as Follows:

Yeas: (7) Andes, Cegelka, Guadagno, Isselin, Farrell, Rossi, Zuppa

Nays: (0)

Abstain: (1) Recchia

Absent: (2) Corbett, Schorno


Michael Guadagno
Board Secretary