

**Resolution 25-078**

**RESOLUTION TO AUTHORIZE THE EXECUTION OF CHANGE ORDER 1 TO  
CONTRACT NUMBER 44, EMERGENCY GENERATORS REPLACEMENT  
PROJECT**

**WHEREAS**, the Rockaway Valley Regional Sewerage Authority (hereinafter the “Authority”) entered into Contract 44 for the Emergency Generators Replacement Project with Fai-Gon Electric, Inc., 140 11<sup>th</sup> Street, Piscataway, NJ 08854 (hereinafter the “Contractor”); and

**WHEREAS**, due to utility conflicts encountered during the contractor’s underground utility investigation, the duct banks cannot be constructed in the location shown on the bid plans. Utility conflicts were confirmed in the field on March 20, 2025 by RVRSA, ELECSYS (electrical engineering subcontractor) and Kleinfelder. The contractor has determined that it is feasible to locate the duct bank closer to the old Admin Bldg., up an embankment, and inside an existing fence where a sidewalk currently exists. The revised route requires additional material and labor due to the embankment, fencing, sidewalk and proximity to high voltage electrical lines, as more specifically set forth in the Contract Modification Proposal and Acceptance Form, dated July 7, 2025 by Robert Wells, P.E., (Kleinfelder); and

**WHEREAS**, the changes referred to in the above referenced correspondence reflect a total increase in contract value of \$209,500.67 or approximately 2.2% of the original contract award as follows; and

Item #	Description	Cost
1	Relocation of Duct Bank	\$209,500.67
	<b>Total Change Order Cost</b>	<b>\$209,500.67</b>

**WHEREAS**, the Authority has reviewed the Contract Change Order attached hereto and made a part hereof, and is satisfied that it meets the requirements of N.J.A.C. 5:30-11.3, and

**WHEREAS**, funds are available therefore from line item EIT 44.

**NOW, THEREFORE, BE IT RESOLVED** by the Rockaway Valley Regional Sewerage Authority as follows:

1. Subject to receipt of New Jersey Department of Environmental Protection approval, the Authority hereby approves Change Order No. 1 in the amount of \$209,500.67.

2. Upon receipt of New Jersey Department of Environmental Protection approval, the Executive Director is hereby authorized and directed to execute a Contract Change Order substantially in the form as that attached hereto, in the foregoing amount.

3. This Resolution shall take effect as provided by law.

### **CERTIFICATION**

I hereby certify that this Resolution was adopted at a meeting of the Rockaway Valley Regional Sewerage Authority held on July 10, 2025,

On motion of Commissioner Andes

Second by Commissioner Chegwidden


And a Roll Call Vote as Follows:

Yeas: (8) Andes, Cegelka, Chegwidden, Farrell, Howarth, Isselin, Lavery, and Schorno.

Nays: (0) None

Abstain: (0) None

Absent: (2) Sheehy and Zuppa.

A handwritten signature in blue ink, appearing to read "Donald Farrell", is written over a horizontal line.

Donald Farrell  
Board Secretary