

Resolution 26-050

**RESOLUTION TO AUTHORIZE THE EXECUTION OF CHANGE ORDER 2 TO
CONTRACT NUMBER 44, EMERGENCY GENERATORS REPLACEMENT
PROJECT**

WHEREAS, the Rockaway Valley Regional Sewerage Authority (hereinafter the "Authority") entered into Contract 44 for the Emergency Generators Replacement Project with Fai-Gon Electric, Inc., 140 11th Street, Piscataway, NJ 08854 (hereinafter the "Contractor"); and

WHEREAS, an 840-day non-compensatory time extension is needed due to shipping dates provided by the supplier of the natural gas generator, diesel generator and electrical switchgear, as more specifically set forth in the Contract Modification Proposal and Acceptance Form, and letter dated April 22, 2026 by Robert Wells, P.E., Project Manager III, (Kleinfelder); and

Item #	Description	Cost
1	840-day Time Extension	\$0.00
	Total Change Order Cost	\$0.00

WHEREAS, the Authority has reviewed the Contract Change Order No. 2 attached hereto and made a part hereof, and is satisfied that it meets the requirements of N.J.A.C. 5:30-11.3, and

NOW, THEREFORE, BE IT RESOLVED by the Rockaway Valley Regional Sewerage Authority as follows:

1. Subject to receipt of New Jersey Department of Environmental Protection approval, the Authority hereby approves Change Order No. 2 for a non-compensatory time extension of 840-days and revised project completion date of April 17, 2028.
2. Upon receipt of New Jersey Department of Environmental Protection approval, the Executive Director is hereby authorized and directed to execute a Contract Change Order substantially in the form as that attached hereto, in the foregoing amount.
3. This Resolution shall take effect as provided by law.

CERTIFICATION

I hereby certify that this Resolution was adopted at a meeting of the Rockaway Valley Regional Sewerage Authority held on May 14, 2026,

On motion of Commissioner Andes
Second by Commissioner Howarth


And a Roll Call Vote as Follows:

Yeas: (9) Andes, Farrell, Hobbs, Howarth, Isselin, Janone, Lavery, Schorno, and Zuppa

Nays: (0) None

Abstain: (0) None

Absent: (1) Sheehy


Donald Farrell
Board Secretary